
PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec Program: WWRP - Trails Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022

Progress Report Status: Accepted 03/31/2021

Progress Report

Report Period

From To10/01/2020 03/30/2021

Questions
#1: Describe the work accomplished during this reporting period.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

#3: Tell us about work planned for the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Trail alignment is still under re-evaluation for alternative alignments that would meet project budget.

Yes
After site reconnaissance and technical investigations, the estimated design and construction costs are 
significantly higher than anticipated at the previous planning level.  

The project team has identified a potential alternative route on the southern bank of Chambers Creek.  
This option will require rescoping and investigation into those details is underway to propose to RCO.

Yes
We are expecting a scope change and a time extension to undertake this alternative route.
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Milestones

Special Conditions

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Cultural Resources Complete
Survey required, see special condition #1.

11/30/2020

60% Plans to RCO 11/30/2020

Applied for Permits 11/30/2020

All Bid Docs/Plans to RCO 12/01/2020

Bid Awarded/Contractor Hired 02/01/2021

Construction Started 04/01/2021

Annual Project Billing Due 07/31/2021

50% Construction Complete 08/01/2021

RCO Interim Inspection 08/02/2021

Progress Report Due 09/30/2021

90% Construction Complete 11/01/2021

Funding Acknowl Sign Posted 12/31/2021

Construction Complete 12/31/2021

Final Billing Due 01/31/2022

Final Report Due 02/28/2022

RCO Final Inspection 03/31/2022

Agreement End Date 04/30/2022

11/30/2021 New alternative route will require a new/additional cultural
resource survey.

12/30/2021 New alternative route will require new engineering.

12/30/2021 Although no new permits are anticipated, new route will
require updating permits.

02/01/2022 If alternative route is approved, all bid docs should be to
RCO by Feb. 1, 2022.

03/07/2022 Contract awarded March 1, 2022.

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of
the National Historic Preservation Act (if applicable).

In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the
determination made by the lead federal agency.
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Note: Previoous106 Assessmnets have been conducted in project area.

Note: For bridge and boardwalk constrution over water.

Note: Nationwide Permit 42 -Recreational Facilities

Note: Environmental Checklist and Threshold Determination

Note: For bridge and boardwalk constrution over water and wetland mitigation.

Note: Shoreline Substanial Development Permit

Cultural Assessment [Section 106] DAHP

Hydraulics Project Approval [HPA] Dept of Fish & Wildlife

Nationwide Permit Army Corps of Eng.

SEPA Local or State 08/15/2017

Water Quality Certification [Section 401] County/Dept of Ecy.

Shoreline Permit City/County 08/07/2017 08/16/2018 SSD 18-001/SEP18-0003

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

#2: Are there any additional permits required? If so, please describe.

#3: Tell us about your progress with securing your permits or ESA consultation.

No
None identified at this time.

No
None identified at this time.

Local permits acquired directly through the City of University Place.  All additional permitting through 
recently hired consultant team which includes cultural resources and critical areas (streams and 
wetlands)

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report Status Date User Note

Accepted 03/31/2021 Beth Auerbach Thanks!

Submitted 03/30/2021 Jeanette Peters

All dates included are "placeholder dates" at this time due to the fact that the route is not yet
approved. Pierce County will be unable to give actual milestones and request project scope change
and extension until an alternative route is agreed to by all parties (City of Lakewood, City of University
Place, Pierce County and RCO). We are actively working to accomplish this.

Draft 03/30/2021 Jeanette Peters
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